



Audubon OF FLORIDA

2010 Campaign Land Acquisition Tracking Chart¹

	Lake Okeechobee Watershed	Indian River Lagoon	North Palm Beach County	Water Preserve Areas	Everglades Seepage Management	Biscayne Bay Coastal Wetlands	C-111 Spreader Canal	Picayune Strand
Yellow Book Boundary ²	35,135	58,350	6,649	18,234	6,824	13,950	12,415	N/A
Total Project Area	38,495	119,985	6,649	17,388	7,943	13,950	32,138 ³	55,247
Total Acquired 12/2003	7,487	30,969	4,316	12,229	1,238	5,051	23,930	55,247
Acres Purchased 2004	28	3,500	0	135	181	183	134	(1,605)
Total Acquired 12/2004	7,515	34,469	4,316	12,364	1,419	5,234	24,064	53,642
Acres Purchased 2005	0	13,790	125	11	(19)	505	5	1605
Total Acquired 12/2005	7,515	48,259	4,441	12,375	1,400	5,739	24,069	55,247
Acres Purchased 2006	3211	1,286	475	(5)	(1)	998	69	0
Total Acquired 9/2006	10,726 ⁴	49,545 ⁵	4,916 ⁶	12,370 ⁷	1,399 ⁸	6,737 ⁹	24,138 ¹⁰	55,247
Acres Remaining	27,769	70,440	1,733	5,018	6,544	7,213	8,000	0

¹ The 2010 Land Acquisition Tracking Chart incorporates the data from the SFWMD CERP Master.

² The Yellow Book acreage is those lands not in public ownership in 1999. The Total Project Area is the entire project boundary identified in the YB in 1999.

³ C-111 Spreader Canal Total Project Area was 33,000 acres until 2006.

Percent acquired per component of project:

⁴ North of Lake Reservoir = 15%, Lake O Tributary Sediment Dredging = 0%, Lake O Watershed Water Quality Treatment Facilities = 2%, Taylor Creek/Nubbin Slough Storage and Treatment Area = 75%, Lake O ASR = 0%

⁵ C-44 Reservoir and STA = 109%, C-23/C-24 Basin = 76%, C-25 Reservoir and STA = 0%, Natural Storage and Treatment Area = 29%

⁶ Pal-Mar and Corbett = 122%, L-8 Basin = 0%, C-51/L-8 Reservoir = 40%, C-17 and C-51 Backpumping = 0% (no boundary listed for Lake Worth Lagoon Restoration), Winsberg Farms Wetland Restoration = 0%

⁷ Ag Reserve Reservoir = 60%, Broward Secondary Canal = 0%, Acme Basin B = 100% (boundary reduced from 930 in YB to 370), Strazzula Wetlands = 83%, Site 1 Impoundment = 100% (boundary reduced from 2,458 in YB to 1,658), Broward WPA = 82% (C-9 boundary reduced from 2,500 in YB to 1,804, C-11 boundary reduced from 2,535 in YB to 1,790), WCA-2B Flows to ENP = 0%, Water Preserve Area Conveyance = 0%

⁸ L-31 Seepage Management (no boundary listed), S-356 Structure = 0%, Bird Drive Recharge Area = 35%

⁹ BBCW Construction = 9%, BBCW Wetlands Remaining = 59%

¹⁰ C-111 Spreader Construction = 86%, C-111 Spreader Operations = 72%

